Sprint 2 Plan â CMPS 115 Software Methodology

Product: Simmer | Team: Team Simmer | Sprint Period: Oct 26 - Nov 8, 2026

Document Attribute	Details
Product Name	Simmer â Cooking Social Media Web Application
Sprint Target & Workload	Sprint 2 (Target: 23 Story Points | 112 Ideal Engineering Hours)
Team Members & Roles	Maximo Mora (PO), Bryan Moreno (SM), Ulises Diaz (Frontend), John Weaver (DB), Benjamin Ong (QA)
Sprint Period & Completion	October 26, 2026 â November 8, 2026 (Completion Date: November 8, 2026)
Document Revision & Date	Revision 1.1 â October 21, 2026 (Includes US1.2 Rollover from Sprint 1)

1. Sprint Goal

Sprint 2 Core Mission

Complete and deploy the administrative moderation dashboard and role-based access control (carried over from Sprint 1), while enhancing Simmer's core recipe capabilities through comprehensive categorization, multi-criteria keyword search, structured ingredient/tool specifications, personal cooking history logging, and conducting an exploratory spike on social feed architectures.

2. Intra-Sprint Dependency Analysis

The team conducted an intra-sprint dependency analysis during Sprint Planning to establish the optimal execution order and avoid developer blocking:

User Story / Item	Dependency Status	Technical Rationale & Mitigation Strategy
US1.2: Admin Account (5 pts - {P1} Rollover)	CARRIED OVER (Sprint 1 Foundation)	Relies on Sprint 1 user authentication. Establishes role-based access control (RBAC: role == 'admin') across all routes. Scheduled early in Week 1 so admin permission guards protect all new recipe management endpoints.
US2.2: Recipe Search (5 pts - {P1})	DEPENDS ON US2.1 & US2.4	While basic title matching can be built independently, multi-facet keyword search relies directly on category indexes (US2.1: cuisine, meal type, difficulty) and ingredient arrays (US2.4). Strategy: John and Ulises deliver schemas in Week 1; Maximo connects faceted search in Week 2.
US2.3: Cooking History (3 pts - {P1})	DEPENDS ON US2.4	Logging a cooked recipe and rendering completion cards on user profiles requires structured recipe metadata (ingredients and tools used). Strategy: Recipe presentation components from US2.4 are reused in the history log.
SPK-2.1: Social Spike (2 pts - {P2})	INDEPENDENT (Spike)	Exploratory research evaluating fan-out-on-read vs. fan-out-on-write feed architectures in preparation for Sprint 3. Conducted on an isolated research branch without blocking feature work.
US2.1: Categorization (3 pts - {P1})	INDEPENDENT (Foundational)	Extends the baseline recipe data model established in Sprint 1. Scheduled for immediate Day 1 deployment to unblock search query integration.

3. Task Listing (Organized by User Story in Priority Order)

All engineering tasks conform to the CMPS 115 guideline of <= 6 ideal hours. Priority order: {P1} to {P2}.

US1.2: Admin Account, Moderation Dashboard & RBAC [5 pts | 23 hrs (Rollover)]

Task ID	Engineering Task Description	Est. Hours	Assigned Owner
Task 2.1	Design administrative navigation and user management console interface	3 hrs	Maximo Mora
Task 2.2	Extend database schema with user roles, privileges, and admin audit flags	3 hrs	John Weaver
Task 2.3	Implement role-based access control (RBAC) middleware and token validation	4 hrs	Bryan Moreno
Task 2.4	Build admin management API endpoints (view users, flag/edit status)	5 hrs	Bryan Moreno
Task 2.5	Connect admin frontend view to admin management endpoints with error handling	3 hrs	Maximo Mora
Task 2.6	Conduct end-to-end security and role escalation testing	5 hrs	Benjamin Ong

US2.1: Recipe Categorization by Cuisine, Meal Type & Difficulty [3 pts | 18 hrs]

Task ID	Engineering Task Description	Est. Hours	Assigned Owner
Task 1.1	Update database schema with category fields and write Alembic migration script	3 hrs	John Weaver
Task 1.2	Design and implement frontend category badge selector and tag pills in recipe creation form	4 hrs	Ulises Diaz
Task 1.3	Update backend recipe CRUD endpoints to validate and persist category enumerations	3 hrs	Bryan Moreno
Task 1.4	Build frontend category filter bar on recipe library/discovery page	4 hrs	Ulises Diaz
Task 1.5	Write automated unit and integration tests for category validation and tag query filters	4 hrs	Benjamin Ong

US2.2: Search Recipes by Title and Keywords [5 pts | 22 hrs]

Task ID	Engineering Task Description	Est. Hours	Assigned Owner
Task 3.1	Implement backend search endpoint with text indexing and case-insensitive SQL query logic	5 hrs	Bryan Moreno
Task 3.2	Design and implement responsive search input component with debounce and loading spinner	4 hrs	Maximo Mora
Task 3.3	Integrate multi-facet filtering (combining text search with US2.1 categories & US2.4 ingredients)	5 hrs	Maximo Mora
Task 3.4	Build search results grid with empty state (’No recipes found’) and active filter clear buttons	3 hrs	Ulises Diaz
Task 3.5	Automated test suite for search query edge cases, SQL injection prevention, and empty results	5 hrs	Benjamin Ong

US2.3: Mark and Log Completed Recipes (Cooking History) [3 pts | 17 hrs]

Task ID	Engineering Task Description	Est. Hours	Assigned Owner
Task 4.1	Design and create completed_recipes database join table (user_id, recipe_id, timestamp, notes)	3 hrs	John Weaver
Task 4.2	Build backend API endpoints to log a recipe as cooked (POST /recipes/{id}/complete) and fetch history	4 hrs	John Weaver

Task 4.3	Design 'I Cooked This!' interactive button and date-logged popup modal in React	3 hrs	Ulises Diaz
Task 4.4	Build 'Cooking History' log tab on User Profile page displaying completed recipe cards and dates	4 hrs	Maximo Mora
Task 4.5	Integration tests for cooking history persistence and prevention of duplicate timestamps	3 hrs	Benjamin Ong

US2.4: Specify Structured Ingredient Lists & Required Kitchen Tools [5 pts | 24 hrs]

Task ID	Engineering Task Description	Est. Hours	Assigned Owner
Task 5.1	Design and migrate relational database schema for recipe_ingredients and kitchen_tools	4 hrs	John Weaver
Task 5.2	Build dynamic 'Add Ingredient' row component with unit dropdowns (g, oz, cup, tbsp) in React	5 hrs	Ulises Diaz
Task 5.3	Build 'Required Kitchen Tools' tag input selector in the recipe authoring interface	3 hrs	Ulises Diaz
Task 5.4	Update backend recipe ingestion service to parse, sanitize, and persist structured ingredients	4 hrs	John Weaver
Task 5.5	Render formatted ingredient checklist and required tools drawer on the Recipe Detail view	4 hrs	Maximo Mora
Task 5.6	Write automated test cases for structured ingredient validation, unit conversions, and tool lists	4 hrs	Benjamin Ong

SPK-2.1: Spike: Evaluate Social Activity Feed Data Models [2 pts | 8 hrs]

Task ID	Engineering Task Description	Est. Hours	Assigned Owner
Task 6.1	Research and benchmark fan-out-on-read vs. fan-out-on-write feed architectures for social delivery	4 hrs	Bryan Moreno
Task 6.2	Create prototype spike branch testing follower-based query performance in SQLite/PostgreSQL	4 hrs	Bryan Moreno

4. Workload Summary & Academic Capacity

Metric	Value	Agile & Academic Context
Total Workload	112 Ideal Hours	Encompasses 16 core feature pts + 5 rollover pts + 2 spike pts (23 total points).
Team Size	5 Developers	Maximo Mora, Bryan Moreno, Ulises Diaz, John Weaver, Benjamin Ong.
Average Workload	22.4 Hours / Member	Equivalent to ~11.2 ideal engineering hours per week per student over 2 weeks.
Scope Reconciliation	US1.2 Rollover	US1.2 was deferred from Sprint 1 to establish database stability. Rolling it into Sprint 2 brings the sprint to 112h, perfectly matching full team capacity.

5. Team Roles for Sprint 2

Team Member	Sprint Role(s)	Primary Sprint Responsibilities
Maximo Mora	Product Owner, Full-Stack Dev	Admin console UI (US1.2), search UI integration, filter logic, acceptance testing.
Bryan Moreno	Scrum Master, DevOps / Backend	RBAC token validation & admin APIs (US1.2), search query optimization, SPK-2.1 lead.
Ulises Diaz	Frontend Dev, UI/UX Lead	Dynamic ingredient/tool components, category badges, profile cooking history tab.
John Weaver	Database Architect, Backend	User roles schema (US1.2), categories, structured ingredients/tools, completed_recipes DB.
Benjamin Ong	QA & Testing Lead, Developer	Admin security & role escalation tests (US1.2), search test suite, regression tests.

6. Initial Task Assignment (Day 1 Start)

Team Member	Assigned Item	Initial Task Assignment	Est. Hours
Bryan Moreno	US1.2 (Admin RBAC)	Task 2.3: Implement role-based access control (RBAC) middleware & token validation	4 hrs
Maximo Mora	US1.2 (Admin UI)	Task 2.1: Design administrative navigation and user management console interface	3 hrs
John Weaver	US1.2 (Admin DB)	Task 2.2: Extend database schema with user roles, privileges, and admin audit flags	3 hrs
Ulises Diaz	US2.4 (Ingredients)	Task 5.2: Build dynamic 'Add Ingredient' row component with unit dropdowns in React	5 hrs
Benjamin Ong	US2.1 (Categories)	Task 1.5: Write automated unit tests for category validation and tag query filters	4 hrs

7. Initial Burnup Chart

Burnup Tracking Specification

Document Label: Simmer â Sprint 2 Initial Burnup Chart Baseline Scope: 112 ideal hours / 23 story points (16 feature points + 5 rollover points + 2 spike points). Tracking Location: Maintained live in GitHub Projects; physical duplicate posted on the CSE 115 Lab board. Daily hours completed are plotted at the conclusion of each Daily Scrum.

8. Initial Scrum Board (Sprint Task Board)

User Story / Item	Tasks Not Started	Tasks in Progress	Tasks Compl
US1.2: Admin Account (5 pts - Rollover)	â¢ Task 2.4: Admin management API (5h) â¢ Task 2.5: Connect admin frontend (3h) â¢ Task 2.6: Security & escalation test (5h)	â¢ Task 2.1: Admin UI console [Maximo, 3h] â¢ Task 2.2: User roles DB [John, 3h] â¢ Task 2.3: RBAC middleware [Bryan, 4h]	None (Day 1)

US2.1: Categories (3 pts)	â¢ Task 1.1: Category DB schema (3h) â¢ Task 1.2: Badge selector UI (4h) â¢ Task 1.3: Backend CRUD update (3h) â¢ Task 1.4: Filter bar on discovery (4h)	â¢ Task 1.5: Category test suite [Benjamin, 4h]	None (Day 1)
US2.2: Search (5 pts)	â¢ Task 3.1: Backend search endpoint (5h) â¢ Task 3.2: Responsive search input UI (4h) â¢ Task 3.3: Multi-facet filtering (5h) â¢ Task 3.4: Results grid & empty state (3h) â¢ Task 3.5: Search test suite (5h)	(Scheduled after US2.1 category setup)	None (Day 1)
US2.3: History (3 pts)	â¢ Task 4.1: Join table schema (3h) â¢ Task 4.2: Complete recipe API (4h) â¢ Task 4.3: 'I Cooked This' modal (3h) â¢ Task 4.4: Cooking history profile tab (4h) â¢ Task 4.5: Cooking log test suite (3h)	(Scheduled to start in Week 1, Day 3 after US2.1 DB setup)	None (Day 1)
US2.4: Ingredients (5 pts)	â¢ Task 5.1: Ingredients DB schema (4h) â¢ Task 5.3: Kitchen tools tag selector (3h) â¢ Task 5.4: Ingestion parsing service (4h) â¢ Task 5.5: Checklist on recipe detail (4h) â¢ Task 5.6: Ingredient test suite (4h)	â¢ Task 5.2: Dynamic 'Add Ingredient' row UI component [Ulises, 5h]	None (Day 1)
SPK-2.1: Spike (2 pts)	â¢ Task 6.1: Research feed architectures (4h) â¢ Task 6.2: Prototype spike branch testing query performance (4h)	(Scheduled to start in Week 2)	None (Day 1)

9. Scrum Meeting Schedule

Meeting Day	Time Window	Location & Modality	Meeting Purpose
Monday	10:30 AM â 11:30 AM	Engineering Lab (In-Person)	Sprint progress check-in, backlog review, and weekly goal setting.
Wednesday	10:30 AM â 11:30 AM	Engineering Lab (In-Person)	Official TA / Tutor Lab Check-in Meeting & live demo.
Friday	10:30 AM â 11:30 AM	Engineering Lab / Hybrid	Code review, PR merge sync, and weekend blockers resolution.

Standup updates are recorded in the team Discord channel. Blockers are escalated to the Scrum Master immediately. Any schedule revisions will be reported to the TA at least 24 hours in advance.